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WELCOME AND OPENING REMARKS  

Judge Michael Pollard, Chair, called the Court Automation Coordinating Committee (CACC) 

meeting to order at 10:08 a.m.  After confirming that a quorum existed, the chair asked for a 

motion regarding the minutes of the April 21 meeting. 

 

MOTION:  A motion was made and seconded to approve the minutes of the April 21, 2016 

CACC meeting as written. The motion passed unanimously. 

 

REVIEW OF CHANGES TO MINDMAP THIS MONTH 

Staff Member Stewart Bruner informed members of some date changes made to tasks on the 

MindMap, leaving the details to the project managers included on the agenda.  Members were 

provided an updated priority projects listing for reference. 

 

PROJECT UPDATE: eUNIVERSA eFILING AT YAVAPAI SUPERIOR  
Jim Price, product manager for eUniversa e-filing, provided details about the e-filing pilot in 

Yavapai Superior Court. The court has temporarily returned to paper filings while some process 

issues get resolved in relation to the posting of proposed orders. Jim indicated that the resolution 

may require agreement from the Superior Court Clerks as a whole. Jim thanked a set of law firm 

testers in Tucson for revealing some issues for his team to address. In response to a question, Jim 

shared the likely short list of counties that will implement following Yavapai. 

 

Stewart, pinch hitting for Eric Ciminski, project director for eAccess and eBench, reported that 

eBench progress remains as described last month but that eAccess tasks have slipped by one 

month. He confirmed that Eric has acted on the chair’s previous suggestion about obtaining a 

booth at the judicial conference to more widely market the effectiveness of eBench to judges. 

 

PROJECT UPDATE: CASE MANAGEMENT SYSTEMS 

Clint Potts, project manager for Mesa’s continuing case management system (CMS) 

development/enhancement, briefed members on efforts toward completion of local interfaces 

with FARE and CPOR.  He conveyed the division of tasks with Mesa City IT in relation to both 

modules.  Clint indicated that his staff is meeting with AOC FARE representatives next week to 

obtain some answers to questions prior to coding. Both tasks continue to show TBD end dates.  

 

Chris Hale updated members on resolutions to last month’s post-implementation issues and 

remaining critical items.  Certain screens in AJACS are slow at certain times. Diagnosis is 

underway to determine whether the issue lies with the application or with the server 

environment.  Chris reminded members that Tucson is the first self-supported AJACS court. He 

then fielded some questions from Chris Phelps, court administrator for Glendale Municipal 

Court, about locally supporting the AJACS environment and using custom local forms versus 

AJACS standard forms.  The chair pointed out the ongoing pain brought on by lack of 

standardization in so many areas. Chris added that some forms are being submitted to the 

Limited Jurisdiction Courts Committee in a bid for statewide standardization. 

 

Adele May, the limited jurisdiction (LJ) CMS project manager, indicated that 10 of 16 Pinal 

county LJ courts are now scheduled for conversion to AJACS. The goal is to finish with Pinal 

courts before the end of the calendar year.  Her larger rollout plan is predicated on conversions 
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and upgrades to 5 courts every 8 weeks to finish by the end of calendar 2019. Adele reminded 

members that the full conversion process takes 6 months per court, though work will be 

staggered within logical groupings of courts during that time. In response to a question, Adele 

indicated that she is visiting Marana’s new judge and court administrator to discuss fitting that 

court into the AJACS conversion schedule. 

 

POST-IMPLEMENTATION REPORTS  

Bob Macon reported on the success of the Santa Cruz JOLTSaz implementation April 22 through 

24.  The eight data conversion issues were addressed the following week. He provided dates for 

all remaining counties on the rollout schedule. In response to a question from the chair, Bob 

shared frustration with the continual vendor slippage of the AZYAS upgrade date.  Rona Newton 

suggested that AOC investigate JusticeTools, the product already in use in Pima County.  

 

CHAIRMAN’S REPORT FOR COT 

Staff described changes made to the draft of the chairman’s slide presentation for COT’s June 3 

annual meeting following the previous CACC meeting.  Judge Pollard announced that he would 

be attending a conference out of state on June 3. Phil Knox volunteered to deliver the update on 

behalf of the chair. Stewart clarified what became of the $200,000 enhancement line item for GJ 

AJACS now that AOC has taken over software development, based on a conversation with Karl 

Heckart. He assured members that the wording of the CACC recommendation slide reflects that 

reality. 

 

ITEMS OF OLD OR NEW BUSINESS 

Members discussed the date of the June meeting in relation to obtaining a quorum during the 

Judicial Conference. The chair decided to cancel the meeting but have staff deliver a roundup of 

project updates to members via e-mail, as took place last year. 

 

The next meeting will take place on July 21, 2016 at 10:00 AM at the State Courts Building in 

Phoenix. 

 

The meeting adjourned at 11:00 a.m. 

 


